COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2015

ESTI MATE SUMVARY 14: 22: 25
CONTI D: C16698 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 16698- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 208.0 DAYS TIME ALLOW 11/1/2015 FI XED COMPLETI ON DAT!
SH 125 W LLOW CREEK BRI DGE (D- 12-F) PERCENT TIME.  99.05 ORI G TIME ALLON 11/1/2015 FI XED COMPLETI ON DAT
PROQJECT NO BRL251- 008
SH 125 W LLOW CREEK BRI DGE (D- 12-F)
NAVE OF ROAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 12/ 18/ 2015 DATE TI ME STARTED 04/ 06/ 2015
3500 DUCKELS COURT DATE LET 08/ 21/ 2014 DATE WORK BEGAN 04/ 06/ 2015
DATE AWARDED 09/ 17/ 2014 DATE TI ME STOPPED 10/ 30/ 2015
DATE CONTRACT EXECUTED 10/ 07/ 2014 DATE ACCEPTED 10/ 30/ 2015
STEAVBOAT SPRI NGS CO 80487 (970) 879- 6072 DATE NOTI CE TO PROCEED 04/ 06/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 024,310.32 PARTI Cl PATI NG $ 1,997, 757. 75 $ 123, 506. 65
AVWARD PRQJIECT AMT: $  1,833,762.89 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 69% TOTAL EARNI NGS 1,997, 757. 75 123, 506. 65
FUNDS AVAI LABLE: $ 26, 552. 57 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,997, 757. 75 123, 506. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE -27,506. 44 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 970, 251. 31 123, 506. 65
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1,970, 251. 31 123, 506. 65
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 123, 506. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD

CONTI D: C16698 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 16698- BI D
PRQIECT BR1251- 008 ESTI MATE NO 0008
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201-00000 C earing and G ubbing 1. 000
LS
70, 000. 00000
0010 202- 00035 Renoval of Pipe 40. 000
LF
10. 00000
0015 202- 00090 *Renoval of Delineator 9. 000
EACH
12. 00000
0020 202- 00220 Renoval of Asphalt Mat 3, 627. 000
Sy
4.00000
0025 202-00240 Renoval of Asphalt Mat (Pl aning) 52. 000
Sy
35. 00000
0030 202-00250 *Renoval of Pavenent Marking 303. 000
SF
4.00000
0035 202-00810 *Removal of Ground Sign 8. 000
EACH
175. 00000
0040 203-00060 Enbanknent Material (Conplete In Place) 4,395. 000
(9
20. 00000
0045 203-00100 Muick Excavation 500. 000
(&
10. 00000
0050 203- 01500 Bl adi ng 0. 000
HOUR
120. 00000
0055 203-01510 Backhoe 0. 000
HOUR

140. 00000
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Page 2
ESTI MATE RUN 12/ 18/ 2015

14:22: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
70, 000. 00
0. 00
400. 00
0. 00
108. 00
1, 556. 00
14, 508. 00
0. 00
1, 820. 00
0. 00
1, 212. 00
0. 00
1, 400. 00
0. 00
87, 880. 00
0. 00
5, 000. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C16698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16698- BI D ESTI MATE RUN 12/ 18/ 2015
PRQIECT: BR1251- 008 ESTI MATE NO 0008 14:22: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0075 203-02330  Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 206- 00000 Structure Excavation 4. 000 4. 000
CY 0. 000 0. 00
13. 00000 4. 000 52.00
0085 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0090 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
16, 800. 00000 1. 000 16, 800. 00
0095 207-00205 Topsoi | 387. 000 387. 000
CY 0. 000 0. 00
60. 00000 387. 000 23, 220. 00
0100 207-00305 Wt | and Topsoi | 193. 000 193. 000
CY 0. 000 0. 00
8. 00000 193. 000 1, 544. 00
0105 207-00310 St ockpi | e Wetl and Topsoi l 193. 000 193. 000
CY 0. 000 0. 00
8. 00000 193. 000 1, 544. 00
0110 208-00002 *Erosion Log (12 Inch) 34. 000 34. 000
LF 0. 000 0. 00
5. 50000 34. 000 187.00



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16698- Bl D ESTI MATE RUN 12/ 18/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0008 14:22: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 208- 00009 *Erosion Log (20 Inch) 1, 479. 000 1, 479. 000
LF 0. 000 0. 00
8. 50000 1, 479. 000 12,571. 50
0120 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 2.000
EACH -1.000 -1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 36. 000 12.000
HOUR 24.000 720. 00
30. 00000 36. 000 1, 080. 00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 22. 000 10. 000
HOUR 0. 000 0. 00
80. 00000 10. 000 800. 00
0140 208-00106 Sweepi ng (Sedi nent Renoval) 72.500 72.500
HOUR 0. 000 0. 00
100. 00000 72.500 7, 250. 00
0145 208-00107  Renoval of Trash 40. 000 40. 000
HOUR 0. 000 0. 00
100. 00000 40. 000 4, 000. 00
0150 208-00206 *Erosi on Control Supervisor 142. 000 142. 000
DAY 0. 000 0. 00
100. 00000 142. 000 14, 200. 00
0155 208- 00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0160 212-00006 *Seedi ng (Native) 0.720 0.720
ACRE 0. 000 0. 00
1, 500. 00000 0.720 1, 080. 00
0165 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 450. 00000 0. 000 0. 00



CONTI D C16698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16698- Bl D ESTI MATE RUN 12/ 18/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0008 14:22: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 212-00028 *Seedi ng (Wt ands) 0. 357 0. 357
ACRE 0. 000 0. 00
3, 850. 00000 0. 357 1,374. 45
0175 212-00032 *Soi | Condi tioning 0.720 0. 000
ACRE 0. 000 0. 00
4, 260. 00000 0. 000 0. 00
0180 213-00003 *Mul ching (Weed Free) 0. 900 0. 900
ACRE 0. 000 0. 00
2, 300. 00000 0. 900 2,070. 00
0185 213-00004 *Mil ching (Weed Free Straw) 0. 090 0. 090
ACRE 0. 000 0. 00
3, 600. 00000 0. 090 324.00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 220 0. 220
ACRE 0. 000 0. 00
4, 000. 00000 0. 220 880. 00
0195 213-00061 *Mul ch Tackifier 144. 000 144. 000
LB 0. 000 0. 00
3. 00000 144. 000 432. 00
0200 214-00220 *Deci duous Tree (2 Inch Caliper) 10. 000 10. 000
EACH 0. 000 0. 00
435. 00000 10. 000 4, 350. 00
0205 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 120. 000 120. 000
EACH 0. 000 0. 00
44.00000 120. 000 5, 280. 00
0210 214-01010 *Brush Layer Cutting 2,500. 000 2,500. 000
EACH 0. 000 0. 00
4.50000 2,500. 000 11, 250. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 873. 000 913. 000
d ass
SY -40. 000 -132.00
3. 30000 873. 000 2,880. 90
0220 240-00000 *Wldlife Biologist 11. 000 11. 000
HOUR 0. 000 0. 00
75. 00000 11. 000 825. 00



CONTI D C16698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16698- Bl D ESTI MATE RUN 12/ 18/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0008 14:22: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 240-00010 *Renoval of Nests 24.000 24.000
HOUR 0. 000 0. 00
73. 00000 24.000 1,752.00
0230 304-01000 Aggregat e Base Course (dass 1) 0. 000 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0235 304- 06000 Aggregate Base Course (C ass 6) 2, 005. 780 2, 005. 780
TON 0. 000 0. 00
21. 00000 2,005. 780 42,121. 38
0240 403-00720 Hot M x Asphalt (Patching) (Asphalt) 18. 450 0. 000
TON 18. 450 2,767.50
150. 00000 18. 450 2,767.50
0245 403-34701 Hot M x Asphalt (G ading SX) (75) 633. 130 600. 000
TON 0. 000 0. 00
115. 00000 600. 000 69, 000. 00
0250 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 37.340 0. 000
TON 0. 000 0. 00
185. 00000 0. 000 0. 00
0255 411-10255 Emul sified Asphalt (Sl ow Setting) 102. 000 0. 000
GAL 102. 000 816. 00
8. 00000 102. 000 816. 00
0260 420- 00103 Geotextile (Erosion Control) (dass 2) 832. 000 832. 000
SY 0. 000 0. 00
1. 50000 832. 000 1, 248. 00
0265 420-00132 Ceotextile (Separator) (Cass 1) 580. 500 580. 500
SY 0. 000 0. 00
1. 50000 580. 500 870.75
0270 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0275 607-11525 Fence (Plastic) 1, 342. 000 1, 342. 000
LF 0. 000 0. 00
3. 50000 1, 342. 000 4,697.00



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 16698- Bl D ESTI MATE RUN 12/ 18/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0008 14:22: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 612-00001  *Delineator (Type I) 12. 000 12. 000
EACH 0. 000 0. 00
30. 00000 12. 000 360. 00
0285 614-00011 *Sign Panel (Qass I) 22.000 22.000
SF 0. 000 0. 00
22. 00000 22.000 484. 00
0290 614-01512 *Steel Sign Support (2-1nch Round)(Post) 70. 000 70. 000
LF 0. 000 0. 00
8. 00000 70. 000 560. 00
0295 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 7.000
EACH 0. 000 0. 00
125. 00000 7.000 875. 00
0300 621-00450  Detour Pavenent 1, 788. 000 1, 788. 000
SY 0. 000 0. 00
34. 00000 1, 788. 000 60, 792. 00
0305 624-20072 72 Inch Drainage Pipe (dass 0) 0. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0310 624-29018 18 Inch Drainage Pipe (O ass 9) 84. 000 84. 000
LF 0. 000 0. 00
50. 00000 84. 000 4, 200. 00
0315 625- 00000 *Construction Surveying 1. 000 0. 460
LS 0. 540 6, 480. 00
12, 000. 00000 1. 000 12, 000. 00
0320 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
183, 000. 00000 1. 000 183, 000. 00
0325 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 050. 00000 1. 000 6, 050. 00
0330 627-00001 *Pavement Mar ki ng Pai nt 30. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 16698- Bl D ESTI MATE RUN 12/ 18/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0008 14:22: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 627-00011 *Pavenent Marking Paint (Wt erborne) 18. 000 18. 000
GAL 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
0340 630-00000  *Fl aggi ng 2, 858. 250 2, 850. 250
HOUR 8. 000 232.00
29. 00000 2, 858. 250 82, 889. 25
0345 630- 00007 *Traffic Control Inspection 68. 000 68. 000
DAY 0. 000 0. 00
375. 00000 68. 000 25, 500. 00
0350 630- 00012 *Traffic Control Management 140. 000 140. 000
DAY 0. 000 0. 00
850. 00000 140. 000 119, 000. 00
0355 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
300. 00000 4. 000 1, 200. 00
0360 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
60. 00000 2.000 120. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 28. 000
EACH 0. 000 0. 00
40. 00000 28. 000 1, 120. 00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 10. 000 10. 000
EACH 0. 000 0. 00
40. 00000 10. 000 400. 00
0375 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 750. 00000 2.000 7,500. 00
0380 630-80370 Concrete Barrier (Tenporary) 1, 442. 000 1, 442. 000
LF 0. 000 0. 00
30. 00000 1, 442. 000 43, 260. 00
0385 630- 80380 *Traffic Cone 65. 000 50. 000
EACH -10. 000 -15. 00
1. 50000 40. 000 60. 00



CONTI D C16698

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 16698- Bl D ESTI MATE RUN 12/ 18/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0008 14:22: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0386 630- 80360 Drum Channel Dev 65. 000 65. 000
EACH 0. 000 0. 00
69. 21000 65. 000 4, 498. 65
0390 630-85011 *| npact Attenuator (Tenporary) 3. 000 3. 000
DAY 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0395 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0400 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70021 F/ A On- The-Job Trai nee 0. 005 0. 005
HOUR -0.005 -0.01
1. 00000 0. 000 0. 00
0426 700- 70021 F/ A On- The-Job Trai nee 404. 750 404. 750
HOUR 0. 000 0. 00
2. 00000 404. 750 809. 50



CONTI D C16698 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16698- Bl D ESTI MATE RUN 12/ 18/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO 0008 14:22: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0430 700- 70380 F/ A Erosi on Control 6, 626. 500 6, 626. 500
F A 0. 000 0. 00
1. 00000 6, 626. 500 6, 626. 50
CAT 0200 CURRENT AMI  $ 1,029,552.94 % 11, 224.49% 1,011, 750. 38
CAT NOO300 0300 STRUCTURE D-12-F
0435 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
CAT 0300 CURRENT AMI $ 32, 000.00 $ 0.00% 32, 000. 00
CAT NOO301 0301 STRUCTURE D-12-L
0306 621-00500 Tenp Brdg 0. 000 0. 000
LS 0. 000 0. 00
120, 316. 93000 0. 000 0. 00
0307 900- 00006 Added Item (Dollar)/ Structural Steel Tenp Bridge 149, 397. 010 149, 397. 010
DOL 0. 000 0. 00
1. 00000 149, 397. 010 149, 397. 01
0440 203-00060 Enbanknent Material (Conplete In Place) 352. 000 352. 000
CY 0. 000 0. 00
20. 00000 352. 000 7, 040. 00
0445 206- 00000 Structure Excavation 2, 060. 000 2, 060. 000
CY 0. 000 0. 00
13. 00000 2, 060. 000 26, 780. 00
0450 206- 00100 Structure Backfill (dass 1) 320. 000 179. 000
CcY -34.000 -1, 700. 00
50. 00000 145. 000 7, 250. 00
0455 206- 00520 Filter Material (O ass B) 5. 000 5. 000
CY 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0460 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
35, 280. 00000 1. 000 35, 280. 00
0465 207- 00405 Topsoi | (Speci al) 363. 000 363. 000
CY 0. 000 0. 00
16. 00000 363. 000 5, 808. 00



CONTI D C16698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16698- BI D ESTI MATE RUN 12/ 18/ 2015
PRQIECT: BR1251- 008 ESTI MATE NO 0008 14: 22: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURE D-12-L

0470 420-00112 Ceotextile (Drainage) (dass 1) 1, 000. 000 1, 000. 000
Sy 0. 000 0. 00
1. 50000 1, 000. 000 1, 500. 00
0475 420-00113 Ceotextile (Drainage) (dass 2) 16. 300 16. 300
Sy 0. 000 0. 00
1. 50000 16. 300 24. 45
0480 506-00012 Ri prap (Special) 11. 000 11. 000
EACH 0. 000 0. 00
250. 00000 11. 000 2, 750. 00
0485 506- 00212 R prap (12 Inch) 176. 000 176. 000
(e 0. 000 0. 00
110. 00000 176. 000 19, 360. 00
0490 506- 00224 Ri prap (24 Inch) 474. 000 0. 000
(& 474.000 52, 140. 00
110. 00000 474. 000 52, 140. 00
0495 506-00424 Soil Riprap (24 Inch) 427. 000 0. 000
cY 427.000 46, 970. 00
110. 00000 427.000 46, 970. 00
0500 515-00120 Wat er proof i ng ( Menbr ane) 538. 000 538. 000
Sy 0. 000 0. 00
20. 00000 538. 000 10, 760. 00
0505 601- 03030 *Concrete Cass D (Box Culvert) 711. 000 704. 000
cY 7.000 3, 535. 00
505. 00000 711. 000 359, 055. 00
0510 602-00020 *Rei nforcing Steel (Epoxy Coated) 202, 501. 000 190, 178. 000
LB 12, 323. 000 11, 337. 16
0. 92000 202, 501. 000 186, 300. 92
0515 605- 00060 6 Inch Perforated Pipe Underdrain 44. 000 44.000
LF 0. 000 0. 00
18. 00000 44.000 792. 00

CAT 0301 CURRENT AMI  $ 920,957.38 % 112,282.16 $ 912, 207. 38



CONTI D: C16698 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16698- BI D ESTI MATE RUN 12/18/ 2015
PRQJECT: BR1251- 008 ESTI MATE NO. 0008 14:22: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0525 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0530 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 41, 800. 00 $ 0.00$ 41, 800. 00

PRQJIECT TOTAL CURRENT AMI  $

2,024,310.32 %

123,506.65% 1,997, 757.76



